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Re: ::Monthly Progress Report for December 2016

Remedial Investigation and Feasnblllty Study B
Lake Calumet Cluster Slte, Operable Umt 2, Chlcago, Illmors

y Dear Ms Kolak

The Respondents submlt this monthly progress report to the US. Envrronmental Protectron

Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlément
Agreement and. Order on Consent (AOC) for the. Operable Unit 2 (OU2) Remedlal'_'

Investigation and Feas1b111ty Study (RI/FS) at- the Lake Calumet Cluster Site in Chicago,

Illinois. (the:Site).  This. progress report summarizes efforts by the Respondents to fulfill the

: requrrements of the AOC dunng the December 2016 reportlng period. .

1. Act1v1t1es Completed Durmg This Reportmg Period

A _' On December 1,201 6 the Respondents subrrntted a Quahty Assurance PI'O] ect

_procedures for samphng light non-aqueous phase 11qu1d (LNAPL)

- B: On December 9,2016, the Respondents subrrntted the Novemnber 2016 monthly
-+ progress report to USEPA with copies to the Illlnors Environmental Protectlon
. Agency (IEPA)

C - ~ On December 21 and 28, 2016 Arcadls subcontractor cleared the phragrmtes
' _onthe eastern side of the Site as needed to facilitate the planned seep inspection.

D. On December 28, 2016, Arcadls conducted gauglng of the Phase 1 piezometers.
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- Ms.Shari Lynn Kolak
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On December 30 2016, the Respondents submltted to USEPA and IEPA the

-data from the third: quarter of groundwater momtormg, Wthh was completed in
~ October. 2016 ' o

'.Results of Samplmg and Tests and Other Data

The data from the th1rd quarter of groundwater momtoring were subrmtted on
Dccember30 2016 3 Lo T o

:Work Plans, Procedures, and Dellverables

The QAPP . Addendum for LNAPL samphng was submitted on. December 1; |

2017.1

Actlons PrOJected for the Next Reportmg Perlod

Arcadis w111 respond to comments recelved from USEPA regardmg the QAPP

Addendum. Once this addendum ‘is finalized, Arcadis will sample and

charactenze the LNAPL encountered at MW-12 USEPA and IEPA w111 be

'.Arcadls will continue. monthly, gaugmg of the Phase 1 p1'ez'o'm'e'ters.

Arcadis will inspect the eastern Site boundary to identify and locate any seeps.. |
If found, seeps will-be sampled and analyzed for a full suite of organic and .
inorganic analytes. USEPA and IEPA will be notiﬂed of the upcormng seep'

mspection once it is scheduled

The Respondents w111 arrange for the off—srte transportation and disposal of the - -

liquid and :solid investigation-derived waste - :produced during- Site
characterization activities to date. The proposed receiving: facilities are the

' Tradebe USA Treatrnent and Recycling Facility in East Chicago Indiana

. Fac111ty in Elwood Tlinois (solids)..

Progress and Schedule Report

A

Completion of the Remedial Investlgatlon is generally progressmg in
accordance with the 'schedule submitted with the RI/FS Work Plan. .. Arcadis

~ has completed the Phase 1 piezometer investigation, Phase 2 hydraulic profiling

| USEPA provided review comments on the QAPP Addendum by letter dated January 4, 2017. . _:
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. tool and’ vertical aquifer proﬁlmg 1nvest1gat10ns and installation of the Phase 3 o
E groundwater monitoring wells. Three rounds of samphng and.analysis of the. Lo
‘Phase 3 groundwater monrtormg wells have also been completed oo

B. ' The scheduled date for completlon of the Rl w111 be extended as needed to
~accommodate four rounds of quarterly groundwater sampling rather than the

one round envisioned in the schedule submitted with the RI/FS Work Plan. ‘The

Group will work with USEPA to update the schedulé after rev1ew of the thlrd
jround of quarterly groundwater momtormg data. ' :

L TRE

We trust that this submittal satisfies your requirements 4t this time. If you have questions
regard1ng this monthly progress report or related pI‘O_]eCt matters please do not hes1tate to
contact me.

Respectfully- subjnitted,.

_ Prolect Coordrnator §

LMB:
cc: P. Lake IEPA (2 cop1es)

cc (v1a emall) '
“S.:M. Franzetti, Esq
J. Kratzmeyer, Arcadis
P. Lake, IEPA = .. .
LCCS Technical Committee
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